
Update #1: 5/13/15

Update #2: 7/2/15

Update #3: 7/5/15

Update #4: 7/8/15

Location Q1 - Task Per 2008 Parks Bond Implementation Plant  Budget Amount/Bond Total Business Unit

Per Bond 

Implementation Plan 

was work designated 

to be completed by 

Contractor or In 

House?

Q1 - Was this work 

performed by 

Contractors, City 

Workforce, or Both

Q2 - Was scope of 

project met per 

Bond 

Implementation

Q3 - Were 

any items 

missing?

Q3(a) What 

items were 

missing

Q4 - Were 

there 

additional 

items over the 

scope? 

Q4(a) What items were 

present that exceed the 

scope?

Q5 - Number of 

Pictures
COMMENTS

DISTRICT 4 - DRAFT

Herb Martinez Park Remove Cottonwood Trees 246,810.25$               423023 Contractor Contractor Yes No N/A Yes See page 10 10

Herb Martinez Park Plant Trees Contractor In House Yes No N/A

Herb Martinez Park Resurface Tennis Courts Contractor Contractor Yes No N/A

Herb Martinez Park Install Picnic Tables Contractor In House Yes No N/A

Herb Martinez Park Reseed/Resod Contractor In House No Yes

Reseed/Res

od Irrigation audit

Herb Martinez Park Convert Softball Field Contractor In House No Yes Conv

Youth baseball community requested that sand lot remain for 

practices

Herb Martinez Park Replace Backflow Preventer Contractor In House Yes No N/A

COLOR LEGEND:

Parks jointly inspected by POSAC Chair and Public Works Department Director shown in BLUE

Parks inspected by Public Works Department Staff shown in WHITE

Cancelled Projects shown in RED 9


